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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 

 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 4/10/2009 

2. Agency: Department of Energy 

3. Bureau: Environmental And Other Defense Activities 

4. Name of this Capital Asset: ETTP (BJC) Contractor Business and Administrative (CBA) 
Systems 

5. Unique Project (Investment) Identifier: (For IT 

investment only, see section 53. For all other, use agency 
ID system.) 

019-10-01-15-01-1052-00 

6. What kind of investment will this be in FY 2010? (Please 
NOTE: Investments moving to O&M in FY 2010, with 
Planning/Acquisition activities prior to FY 2010 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

7. What was the first budget year this investment was 

submitted to OMB? 
FY2002 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 

This investment has moved well under the $5M across 3 years threshold for an Exhibit 300, and was officially delisted on 
1/16/09. This investment represents 100+ applications supporting ETTP's Human Resources; Finance; Project Controls; 
and other functions (reported to FISMA as ETTP CBA). These applications are essential to the ETTP remediation 
contractor's success. Four applications support collaboration. The Oak Ridge Environmental Information System shares 

environmental data between DOE, Tennessee, EPA, Oak Ridge National Laboratory and BWXT Y-12, and is publicly-
accessible. The Project Environmental Measurements System and Tracker support sample processing at commercial labs. 

Vendors register capabilities once in Supplier to be considered for future selection. This investment supports DOE's 
Strategic Theme 5, Management Excellence, by automating business management activities; attracting, motivating and 
retaining a highly skilled, diverse workforce; providing infrastructure services to achieve mission goals and ensuring a 
safe, secure workplace; and enabling integrated resource management leading to continuous process improvement. 
This, in turn, supports DOE's Strategic Goal 4.1, Environmental Cleanup, by automating support for ETTP's Accelerated 

Clean-up activities. The Management Excellence support enables ETTP business functions to operate more efficiently and 
effectively. Required FTEs have declined from 23 in FY06 to 13 in FY09. ETTP is steady state; no systems are in planning. 
Only minimal changes are expected to the applications for the current contract's duration.  Applicable records schedules 
are approved (and available on request) for all 100+ applications. This investment is reported in DOE's target 
architecture and maps to all layers of the FEA. The FEA Primary Mapping (BRM) is the Management of Government 
Resources Business Area/Information and Technology Management LOB/Information Management Subfunction. See 
section F for SRM and TRM mappings. TRM mappings align with the latest FEA EITA.  

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 8/21/2008 

10. Did the Project Manager review this Exhibit? Yes 

11. Contact information of Program/Project Manager? 

Name Battison, Charlene 

Phone Number 865-576-0633 

Email battisonck@oro.doe.gov 

a. What is the current FAC-P/PM (for civilian agencies) or 
DAWIA (for defense agencies) certification level of the 
program/project manager? 

Waiver Issued 

b. When was the Program/Project Manager Assigned? 10/10/2002 

c. What date did the Program/Project Manager receive the 
FAC-P/PM certification? If the certification has not been 
issued, what is the anticipated date for certification? 

8/8/2009 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 
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      a. Will this investment include electronic assets 
(including computers)? 

No 

      b. Is this investment for new construction or major 

retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 

efficient than relevant code? 
 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Eliminating Improper Payments 
Expanded E-Government 
Financial Performance 
Budget Performance Integration 

Human Capital 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

Eliminating Improper Payments: OMB A-123 testing verifies 
no improper payments 
Expanded E-Gov: Web systems enable savings and 
efficiency; reduce reporting; support collaboration between 

TN, EPA, DOE, ETTP & public 
Financial Performance & Budget/Performance Integration: 
Integrated COTS improves reliability of financial info. With 

automated EVM, projects on time/within budget. OMB A-
123 ensures financial controls 
Human Capital: Web systems with internal reuse automate 
HR/business functions 

 

14. Does this investment support a program assessed using 

the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

Yes 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program?  

      c. If "yes," what rating did the PART receive? Adequate 

15. Is this investment for information technology? Yes 

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 

16-23. 

For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 1 

17. In addition to the answer in 11(a), what project 
management qualifications does the Project Manager have? 
(per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2008 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? No 

      a. If "yes," does this investment address a FFMIA 

compliance area? 
No 

            1. If "yes," which compliance area:  

            2. If "no," what does it address?  

      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%) 
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Hardware 0 

Software 8.80 

Services 91.20 

Other 0 

21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities? 

Yes 

22. Contact information of individual responsible for privacy related questions: 

Name Rothrock, Amy 

Phone Number 865-576-1216 

Title Privacy Act Officer 

E-mail rothrockal@oro.doe.gov 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 

24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 

Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 

"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 

 
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 

earlier PY 2008 CY 2009 BY 2010 BY+1 2011 BY+2 2012 BY+3 2013 BY+4 and 

beyond Total 

Planning: 0 0 0 0 0 0 0 0 0 
Acquisition: 0 0 0 0 0 0 0 0 0 
Subtotal Planning & 

Acquisition: 
0 0 0 0 0 0 0 0 0 

Operations & Maintenance: 24.97 1.657 1.493 1.344 1.21 1.232 1.232 0 33.138 
TOTAL: 24.97 1.657 1.493 1.344 1.21 1.232 1.232 0 33.138 

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 0.072 0.015 0.01545 0.015914 0.016391 0.016883 0.017389 0 0.169027 
Number of FTE represented 

by Costs: 
1 1 1 1 1 1 1 0 7 

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 

 

2. Will this project require the agency to hire additional 

FTE's? 
No 

      a. If "yes," How many and in what year?  

3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: 

The Summary of Spending has not changed from the FY 2009 President's budget. 

 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 

investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 

Task Order 

Number 

Type of 

Contract/ 

Task Order 

(In 
accordance 

with FAR 

Part 16) 

Has the 

contract 

been 

awarded 
(Y/N) 

If so what 

is the date 

of the 

award? If 
not, what is 

the planned 

award 

date? 

Start date 

of 

Contract/ 

Task Order 

End date of 

Contract/ 

Task Order 

Total Value 

of 

Contract/ 

Task Order 
($M) 

Is this an 

Interagenc

y 

Acquisition
? (Y/N) 

Is it 

performanc

e based? 

(Y/N) 

Competitiv

ely 

awarded? 

(Y/N) 

What, if 

any, 

alternative 

financing 
option is 

being 

used? 

(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 

the 

contract? 

(Y/N) 

Does the 

contract 

include the 

required 
security & 

privacy 

clauses? 

(Y/N) 

Name of CO 

CO Contact 

information 

(phone/em

ail) 

Contracting 

Officer 

FAC-C or 

DAWIA 
Certificatio

n Level 

(Level 1, 2, 

3, N/A) 

If N/A, has 

the agency 

determined 

the CO 
assigned 

has the 

competenci

es and 

skills 
necessary 

to support 

this 

acquisition

? (Y/N) 
DE-AC05-
07OR23027 

Time and 
Material 

(ETTP is 

contract line 

item 002). 

Please see 

note in item 
I.C.2 below 

for an 

explanation 

of ETTP's 

portion of 

the $14M 

contract 

funding. 

Yes 2/2/2007 4/1/2007 3/31/2012 14 No Yes Yes NA Yes Yes Albaugh, Jill  865-576-
0794 / 

albaughjy@o

ro.doe.gov 

Level 3  

tbd Time and 

Material 
No 3/30/2012 4/1/2012 9/30/2013 5 No Yes Yes NA Yes Yes tbd tbd/tbd N/A Yes 
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 

Earned value is not required for the contract supporting this system because it is a steady state system that has been in place 

since FY 2002.  No DME is expected or planned, nor is DME funding requested, for the remaining life of the system (currently 
scheduled through FY 2013, as indicated in the summary of spending table).  Since it is a steady state system, DOE performs 
quarterly operational analysis as described in section III.B. of this business case. 
 

Note: The contract for 4/1/07 through 3/31/2012 covers Information Technology support. 

 

3. Do the contracts ensure Section 508 compliance? Yes 

a. Explain why not or how this is being done? Section 508 compliance for software and hardware is not 
retroactive, but DOE/ORO EM and its contractor are currently 
ensuring that all employees have access per Section 508. ETTP 
& SCI work as an integrated IT team to provide services per 
Section 508. For any acquisition planned in the future, the 
vendor will have to prove that their product complies with 508.  
ETTP has ensured that all requirements for disability assistance 

have been met. 

4. Is there an acquisition plan which reflects the requirements 
of FAR Subpart 7.1 and has been approved in accordance with 
agency requirements? 

Yes 

      a. If "yes," what is the date? 1/4/2005 

                  1. Is it Current? Yes 

      b. If "no," will an acquisition plan be developed?  

            1. If "no," briefly explain why:  

 

Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 

investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 

"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond the next President's Budget. 

 
Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 
Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
2005 - Customer 

satisfaction for 

resolution of 

application 

problem 
requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 

out of 5.0 for the 
applications 

represented by 

the CBA 

investment. If 

this investment 
were not funded, 

we would not be 

able to resolve 

system problems 

and remediation 

would suffer. 

Final FY 06 

customer 

satisfaction 

rating is 4.79 

(106% of 
Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 

ETTP 

80 Industrial 

Facility 

Completions at 

ETTP 

80 Industrial 

Facility 

Completions at 

ETTP 

82 Industrial 

Facility 

Completions 

(102% of 

Target) 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Energy 
2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Cubic Meters of 
Low Level Waste 

Disposed at 

ETTP 

3,820 Cubic 
Meters of Low 

Level Waste 

Disposed at 

ETTP 

3,820 Cubic 
Meters of Low 

Level Waste 

Disposed at 

ETTP 

3,652 Cubic 
Meters of Low 

Level Waste 

Disposed (96% 

of Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Nuclear Facility 

Completions at 

ETTP 

3 Nuclear Facility 

Completions at 

ETTP 

3 Nuclear Facility 

Completions at 

ETTP 

3 Nuclear Facility 

Completions 

(100% of 

Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Radiological 

Facility 

Completions at 

ETTP 

11 Radiological 

Facility 

Completions at 

ETTP 

11 Radiological 

Facility 

Completions at 

ETTP 

11 Radiological 

Facility 

Completions 

(100% of 

Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

98 Release Site 

Completions at 

ETTP 

98 Release Site 

Completions at 

ETTP 

93 Release Site 

Completions 

(95% of Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Information and 

Technology 

Management 

System 

Maintenance 
Reduce 

subcontracted 

maintenance 

costs from the 

previous year by 

2% 

2005 $1,376K 1348 Final FY 06 cost 

is $1,346K 

(99.9% of 

Target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy No unauthorized 

release of 

Personally 

Identifiable 

Information (PII) 

2005 - 0 

Unauthorized 

releases of PII 

Maintain 0 

unauthorized 

releases of PII 

for the 

applications 
contained in the 

CBA investment 

Final FY 06: 0 

unauthorized 

releases of PII 

(equal to target) 

2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Processes and 

Activities 
Security and 

Privacy 
Security No Unauthorized 

Access or 

Malicious Code 

2005 - 

Unauthorized 

Access - 0; 

Malicious Code - 

0 

Maintain 0 

successful 

unauthorized 

accesses and 0 

malicious code 
attacks for the 

applications 

contained in the 

CBA investment. 

If this 

investment were 
not funded, 

Final FY 06: 0 

Unauthorized 

Access incidents; 

0 Malicious Code 

attacks; 
Reported to 

FISMA (equal to 

target) 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

there could be 

potential for 
disruptions and 

compromise of 

business 

processes and 

data. 
2006 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Technology Reliability and 

Availability 
Reliability 99.0% 

Availability 
2005 - 99.0% 

Availability 
Maintain 

computing 

resource 

availability of 

99.0% for the 

resources 
supporting the 

CBA investment. 

If this 

investment were 

not funded, we 

would not be 
likely to meet 

the planned 

performance 

targets for 

disposal of Low 

Level and Mixed 
Low Level 

Waste. 

Final FY 06 

availability is 

99.6% (101% of 

Target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 

application 
problem 

requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 
out of 5.0 for the 

applications 

represented by 

the CBA 

investment. If 

this investment 
were not funded, 

we would not be 

able to resolve 

system problems 

and remediation 

would suffer. 

Final FY 07 

customer 

satisfaction 

rating is 4.81 
(107% of 

Target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 

ETTP 

70 Industrial 

Facility 

Completions at 

ETTP 

70 Industrial 

Facility 

Completions at 

ETTP 

As of 9/30/07, 

43 Industrial 

Facility 

Completions 

(61% of Target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Cubic Meters of 

Low Level Waste 

Disposed at 

ETTP 

17,967 Cubic 

Meters of Low 

Level Waste 

Disposed at 

ETTP 

17,967 Cubic 

Meters of Low 

Level Waste 

Disposed at 

ETTP 

As of 9/30/07, 

17,967 Cubic 

Meters of Low 

Level Waste 

Disposed (100% 

of Target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Nuclear Facility 

Completions at 

ETTP 

1 Nuclear Facility 

Completion at 

ETTP 

1 Nuclear Facility 

Completion at 

ETTP 

As of 9/30/07, 1 

Nuclear Facility 

Completion 

(100% of 

Target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Radiological 

Facility 

Completions at 

ETTP 

7 Radiological 

Facility 

Completions at 

ETTP 

7 Radiological 

Facility 

Completions at 

ETTP 

As of 9/30/07, 7 

Radiological 

Facility 

Completions 

(100% of 

Target) 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 
2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Release Site 
Completions at 

ETTP 

17 Release Site 
Completions at 

ETTP 

17 Release Site 
Completions at 

ETTP 

As of 9/30/07, 
19 Release Site 

Completions 

(112% of 

Target) 

2007 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Cubic Meters of 
TRU Waste 

Shipped at ETTP 

289 Cubic 
Meters of TRU 

Waste Shipped 

at ETTP 

289 Cubic 
Meters of TRU 

Waste Shipped 

at ETTP 

As of 9/30/07, 0 
Cubic Meters of 

TRU Waste 

Shipped (0% of 

Target) 

2007 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Information and 
Technology 

Management 

System 
Maintenance 

Reduce 
subcontracted 

maintenance 

costs from the 

previous year by 

2% 

2006 - $1,346K 1319 Final FY 07 cost 
is $1,317K 

(99.8% of 

Target) 

2007 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 
Activities 

Security and 
Privacy 

Privacy No unauthorized 
release of PII 

2005 - 0 
Unauthorized 

releases of PII 

Maintain 0 
unauthorized 

releases of PII 

for the 

applications 

contained in the 

CBA investment 

Final FY 07: 0 
unauthorized 

releases of PII 

(equal to target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security No Unauthorized 

Access or 

Malicious Code 

2005 - 

Unauthorized 

Access - 0; 

Malicious Code - 

0 

Maintain 0 

successful 

unauthorized 

accesses and 0 

malicious code 

attacks for the 

applications 
contained in the 

CBA investment. 

If this 

investment were 

not funded, 
there could be 

potential for 

disruptions and 

compromise of 

business 

processes and 
data. 

Final FY 07 0 

Unauthorized 

Access incidents; 

0 Malicious Code 

attacks; 

Reported to 

FISMA (equal to 
target) 

2007 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Technology Reliability and 

Availability 
Reliability 99.0% 

Availability 
2005 - 99.0% 

Availability 
Maintain 

computing 

resource 

availability of 

99.0% for the 
resources 

supporting the 

CBA investment. 

If this 

investment were 

not funded, we 

would not be 

Final FY 07 

availability is 

99.8% (101% of 

Target) 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

likely to meet 

the planned 
performance 

targets for 

disposal of Low 

Level and Mixed 

Low Level 
Waste. 

2008 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 

application 

problem 
requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 

out of 5.0 for the 
applications 

represented by 

the CBA 

investment. If 

this investment 

were not funded, 
we would not be 

able to resolve 

system problems 

and remediation 

would suffer. 

Final FY08 

customer 

satisfaction 

rating is 4.75 

(106% of 
Target) 

2008 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 

ETTP 

1 Industrial 

Facility 

Completion at 

ETTP 

1 Industrial 

Facility 

Completion at 

ETTP 

Final FY08 

results, 4 

Industrial Facility 

Completions 

(400% of 

Target) 

2008 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Cubic Meters of 
Low Level Waste 

Disposed at 

ETTP 

49,239 Cubic 
Meters of Low 

Level Waste 

Disposed at 

ETTP 

49,239 25 Cubic 
Meters of Low 

Level Waste 

Disposed at 

ETTP 

Final FY08 
results, 9,083 

Cubic Meters of 

Low Level Waste 

Disposed (18% 

of Target) 

2008 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Nuclear Facility 
Completions at 

ETTP 

0 Nuclear Facility 
Completion at 

ETTP 

0 Nuclear Facility 
Completion at 

ETTP 

Final FY08 
results,  0 

Nuclear Facility 

Completion 

(100% of 

Target) 

2008 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Radiological 
Facility 

Completions at 

ETTP 

1 Radiological 
Facility 

Completion at 

ETTP 

1 Radiological 
Facility 

Completion at 

ETTP 

Final FY08 
results, 1 

Radiological 

Facility 

Completions 

(100% of 
Target) 

2008 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

1 Release Site 

Completions at 

ETTP 

1 Release Site 

Completions at 

ETTP 

Final FY08 

results, 4 

Release Site 

Completions 

(400% of 

Target) 

2008 GOAL 4.1  Mission and Environmental Environmental Cubic Meters of 187 Cubic 187 Cubic Final FY08 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Business Results Management Remediation TRU Waste 

Shipped at ETTP 
Meters of TRU 

Waste Shipped 
at ETTP 

Meters of TRU 

Waste Shipped 
at ETTP 

results, 0 Cubic 

Meters of TRU 
Waste Shipped 

(0% of Target) 

2008 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Information and 

Technology 
Management 

System 

Maintenance 
Reduce 

subcontracted 
maintenance 

costs from the 

previous year by 

2% 

2007 - $1319 $1292 Final FY08 

results, 
maintenance 

cost was 1292 - 

above target for 

savings 

2008 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy No unauthorized 

release of PII 
FY 2005 - 0 

Unauthorized 

releases of PII 

Maintain 0 

unauthorized 

releases of PII 

for the 

applications 

contained in the 

CBA investment 

Final FY08 

results, 0 

unauthorized 

releases of PII 

(equal to target) 

2008 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security No Unauthorized 

Access or 
Malicious Code 

FY 2005 - 

Unauthorized 
Access - 0; 

Malicious Code - 

0 

Maintain 0 

successful 
unauthorized 

accesses and 0 

malicious code 

attacks for the 

applications 

contained in the 
CBA investment. 

If this 

investment were 

not funded, 

there could be 

potential for 
disruptions and 

compromise of 

business 

processes and 

data. 

Final FY08 

results, 0 
unauthorized 

access incidents 

and 0 malicious 

code attacks 

reported to 

FISMA (equal to 
target) 

2008 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Technology Reliability and 
Availability 

Reliability 99.0% 
Availability of 

Computing 

Resources 

FY 2005 - 99.0% 
Availability 

Maintain 
computing 

resource 

availability of 

99.0% for the 

resources 

supporting the 
CBA investment. 

If this 

investment were 

not funded, we 

would not be 
likely to meet 

the planned 

performance 

targets for 

disposal of Low 

Level and Mixed 
Low Level 

Waste. 

Final FY08 
results, 

availability is 

99.7% (101% of 

Target) 

2009 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 

problem 
requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 
out of 5.0 for the 

applications 

represented by 

the CBA 

investment. If 

this investment 
were not funded, 

As of 3/31/09, 

customer 

satisfaction 

rating is 4.77 
(106% of 

Target) 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Energy we would not be 

able to resolve 
system problems 

and remediation 

would suffer. 
2009 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 
ETTP 

159 Industrial 

Facility 
Completions at 

ETTP 

9 Industrial 

Facility 
Completions at 

ETTP 

Os of 3/31/09, 

there have been 
28 Industrial 

Facility 

Completions; 

311% of target 

2009 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2009 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2009 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2009 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

80 Release Site 

Completions at 

ETTP 

1 Release Site 

Completions at 

ETTP 

As of 3/31/09, 

there have been 

2 Release Site 

Completions at 

ETTP; 200% of 

target. 

2009 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

    

2009 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

Mission and 
Business Results 

Information and 
Technology 

Management 

System 
Maintenance 

Reduce 
subcontracted 

maintenance 

costs from the 

previous year by 

2% 

2008 - $1,266 $1,241 As of 3/31/09, 
maintenance 

cost is $608 - on 

target to achieve 

savings 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

and testing sites 

across the U.S. 
Department of 

Energy 
2009 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy     

2009 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security     

2009 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Technology Reliability and 

Availability 
Reliability     

2010 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 
Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 
problem 

requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 
ratings of 4.5 

out of 5.0 for the 

applications 

represented by 

the CBA 

investment. If 
this investment 

were not funded, 

we would not be 

able to resolve 

system problems 

and remediation 
would suffer. 

TBD 

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Nuclear Facility 

Completions at 

ETTP 

1 Nuclear Facility 

Completion at 

ETTP 

TBD TBD 

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 
2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Information and 

Technology 

Management 

System 

Maintenance 
Reduce 

subcontracted 

maintenance 

costs from the 

previous year by 

2% 

2009 TBD TBD TBD 

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy     

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security     

2010 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Technology Reliability and 

Availability 
Reliability     

2011 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 

problem 

requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 

out of 5.0 for the 

applications 
represented by 

the CBA 

investment. If 

this investment 

were not funded, 
we would not be 

able to resolve 

system problems 

and remediation 

would suffer. 

TBD 

2011 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 

Industrial Facility 
Completions at 

ETTP 

7 Industrial 
Facility 

Completions at 

ETTP 

7 Industrial 
Facility 

Completions at 

ETTP 

TBD 

2011 GOAL 4.1  
Environmental 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Remediation 
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Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 
2011 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Radiological 

Facility 

Completions at 
ETTP 

6 Radiological 

Facility 

Completions at 
ETTP 

6 Radiological 

Facility 

Completions at 
ETTP 

TBD 

2011 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

30 Release Site 

Completions ay 

ETTP 

30 Release Site 

Completions ay 

ETTP 

TBD 

2011 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2011 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Information and 

Technology 

Management 

System 

Maintenance 
Reduce 

subcontracted 

maintenance 
costs from the 

previous year by 

2% 

2010 TBD TBD TBD 

2011 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy     

2011 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 
and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security     

2011 GOAL 4.1  

Environmental 
Cleanup   

Technology Reliability and 

Availability 
Reliability     
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Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 
2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Customer 

Results 
Service Quality Accuracy of 

Service or 

Product 

Delivered 

Customer 

Satisfaction 
Customer 

satisfaction for 

resolution of 

problem 
requests. 4.5 out 

of 5.0 

Maintain 

customer 

satisfaction 

ratings of 4.5 
out of 5.0 for the 

applications 

represented by 

the CBA 

investment. If 

this investment 
were not funded, 

we would not be 

able to resolve 

system problems 

and remediation 

would suffer. 

TBD 

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 

ETTP 

34 Industrial 

Facility 

Completions at 

ETTP 

34 Industrial 

Facility 

Completions at 

ETTP 

TBD 

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Nuclear Facility 

Completions at 

ETTP 

9 Nuclear Facility 

Completions at 

ETTP 

9 Nuclear Facility 

Completions at 

ETTP 

TBD 

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 
Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Radiological 

Facility 

Completions at 

ETTP 

19 Radiological 

Facility 

Completions at 

ETTP 

19 Radiological 

Facility 

Completions at 

ETTP 

TBD 

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 
contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

66 Release Site 

Completions at 

ETTP 

66 Release Site 

Completions at 

ETTP 

TBD 
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Strategic 
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Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

2012 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
    

2012 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 
Business Results 

Information and 
Technology 

Management 

System 
Maintenance 

Reduce 
subcontracted 

maintenance 

costs from the 

previous year by 

2% 

2011 - TBD TBD TBD 

2012 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy     

2012 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Processes and 
Activities 

Security and 
Privacy 

Security     

2012 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 
manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Technology Reliability and 
Availability 

Reliability     

2013 GOAL 4.1  
Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 
nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Customer 
Results 

Service Quality Accuracy of 
Service or 

Product 

Delivered 

Customer 
Satisfaction 

Customer 
satisfaction for 

resolution of 

problem 

requests. 4.5 out 

of 5.0 

Maintain 
customer 

satisfaction 

ratings of 4.5 

out of 5.0 for the 

applications 
represented by 

the CBA 

investment. If 

this investment 

were not funded, 

we would not be 
able to resolve 

system problems 

and remediation 

would suffer. 

TBD 

2013 GOAL 4.1  

Environmental 
Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Industrial Facility 

Completions at 
ETTP 

3 Industrial 

Facility 
Completions at 

ETTP 

3 Industrial 

Facility 
Completions at 

ETTP 

TBD 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

across the U.S. 

Department of 
Energy 

2013 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Nuclear Facility 

Completions at 

ETTP 

3 Nuclear Facility 

Completions at 

ETTP 

3 Nuclear Facility 

Completions at 

ETTP 

TBD 

2013 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 

Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Radiological 

Facility 

Completions at 

ETTP 

11 Radiological 

Facility 

Completions at 

ETTP 

11 Radiological 

Facility 

Completions at 

ETTP 

TBD 

2013 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Mission and 

Business Results 
Environmental 

Management 
Environmental 

Remediation 
Release Site 

Completions at 

ETTP 

66 Release Site 

Completions at 

ETTP 

66 Release Site 

Completions at 

ETTP 

TBD 

2013 GOAL 4.1  

Environmental 

Cleanup   

Complete 
cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Mission and 

Business Results 
Information and 

Technology 

Management 

System 

Maintenance 
Reduce 

subcontracted 

maintenance 

costs from the 
previous year by 

2% 

2012 - TBD TBD TBD 

2013 GOAL 4.1  

Environmental 

Cleanup   

Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 

across the U.S. 
Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Privacy     

2013 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Department of 

Energy 

Processes and 

Activities 
Security and 

Privacy 
Security     

2013 GOAL 4.1  

Environmental 

Cleanup   
Complete 

cleanup of the 

contaminated 

nuclear weapons 

manufacturing 

and testing sites 
across the U.S. 

Technology Reliability and 

Availability 
Reliability     
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Department of 

Energy 

 

 

Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 

identifier). 

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 

enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 

discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment?: 

 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment? 

 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 

System? Planned Operational Date 

Date of Planned C&A update (for 

existing mixed life cycle systems) 

or Planned Completion Date (for 
new systems) 

 

 
4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 

800-53, Other, 
N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

Accruals 

Management 

(ACCRUALS) 

       

ACL Data 

Extraction and 
Analysis (ACL) 

       

Bechtel 

Procurement 

System (BPS) 

       

BJC WebWhos 
Employee 

Information 

(WebWhos) 

       

Capital Work in 

Progress (CWIP) 
       

Commitments 
(COMMITMENTS) 
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4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 
800-53, Other, 

N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

Confined Space 

Module (CSM) 
       

Corporate 
Citizenship 

Database (Grants) 

(CCDB) 

       

Cost Engineering 

Estimating System 

(CEES) 

       

Cyborg Reporting 

Solution (TRS) 
       

Data Warehouse 

(DW) 
       

Digital Dialer Fire 

Alarm System 
(DDFAS) 

       

Dosimetry Records 

System (DRS) 
       

Electronic 

Document 

Management 
System (EDMS) 

       

Electronic Invoices 

(EINV) 
       

eMWaste 

(EMWASTE) 
       

Engineering Design 
Information 

System (EDIS) 

       

Environmental 

Restoration Waste 

Generation 

Forecast (ERWGF) 

       

eTrack (eTrack)        

ETTP Badge 

Imaging System 

(EBIS) 

       

ETTP Security 

Access Control 
System (ESACS) 

       

Facility Acceptance 

Testing-Container 

AnalysisTool 

(FATCAT) 

       

Facility Information 
Management 

System (FIMS) 

       

Facility Managers 

Contact System 

(FMCS) 

       

Fee Database 
(FEE) 

       

File Review 

Checklist (FRC) 
       

FIREHOUSE Staff 

Activity and 

Training 

(FIREHOUSE) 

       

FitMaster II 

(FITPLUS) 
       

Fleet Management 

(FLEETMGT) 
       

Flexible Spending 

Accounts (FLEX) 
       

Funds 

Management (FM) 
       

General Locator 

Information & 
Non-Employee 

System (GLI-NES 

Web) 

       

Government 

Transfers 
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4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 
800-53, Other, 

N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

(GVT_TRN) 
Hazardous Material 

Information 
System (HMIS) 

       

Historical Data for 

Legal Organization 

(LEGALHIST) 

       

Human Resources 

Information 
System (HRIS) 

       

Human Resources 

Management 

System (HRMS) 

       

Human Resources 

System/Payroll 
System (CYBORG) 

       

I Care - We Care 

(ICARE) 
       

Industrial Hygiene 

Analytical System 

(IHAS) 

       

Initial Incident 

Notification (IIN) 
       

Instrument 

Calibration System 

(ICS) 

       

Insurance 
Eligibility 

(INSELIG) 

       

Integrated Drug 

Testing System 

(IDTS) 

       

Issues/Corrective 
Actions Tracking 

System (ICATS) 

       

Job Posting / 

Applicant Tracking 

(APPTRAC) 

       

K25/K27 
Surveillance 

Tracking System 

(K25STS) 

       

K-screen 

Transaction Import 

to Cyborg 
(KTRANS) 

       

Large Scale 

Classification 

Review (LSCR) 

       

Legacy Claims 

(LCLAIMS) 
       

Lessons Learned 

System 

(LESSONS) 

       

Local Area Network 

Materials 

Accounting System 
(LANMAS) 

       

Magic Service Desk 

Suite (MAGIC-IT) 
       

Maintenance Job 

Request Database 
(MJRD) 

       

MARS Reporting 

(MARS) 
       

Material Safety 

Data System 

(MSDS) 

       

Medgate 

(Medgate) 
       

Oak Ridge 

Environmental 

Information 

System (OREIS) 
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4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 
800-53, Other, 

N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

Oracle Financials 

(BJCFIN) 
       

Oracle Financials 
Isix Interfaces 

(OFII) 

       

Outgoing Transfer 

Vouchers Database 

(OUTVOUCH) 

       

Payroll Absence 
and Labor System 

(PALS) 

       

PCWorks 

(PCWorks) 
       

Pension Actuarial 

(PENSACTU) 
       

Pool Liquidation 

(POOLS) 
       

Positive Pay and 

Check 

Reconciliation 

(POSPAY) 

       

Powertool 

(POWERTOOL) 
       

Primavera Project 

Planner (P3) 
       

Procedures 

Tracking Database 
(PROC) 

       

Proforma 

Document Change 

Management 

(PDCM) 

       

Project 
Environmental 

Measurements 

System (PEMS) 

       

Project 

Management Cost 

Processor (PMCP) 

       

Property 

Information 

System (PRISM) 

       

PROTRAC 

Automated Fire 

Data Management 
System 

(PROTRAC) 

       

Radioactive 

Airborne 

Contamination 

Survey (RACS) 

       

Radiological Work 

Permit (RWP) 

System (RWP) 

       

Records Inventory 

System (RIS) 
       

Regulatory 
Agreement 

Information 

Management (Rev) 

(RAIMSLight) 

       

Reindustrialization 
Request for 

Services (RRFS) 

       

Release of 

Information 

(CICO) 

       

Risk Assessment 
Information 

System (RAIS) 

       

Root Cause Tree 

Software 

(TAPROOT) 

       

Server Asset        
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4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 
800-53, Other, 

N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

Management and 

Official 

Applications 
(SAMOA) 
Service Centers 

(SC) 
       

Split-Funding 

Database 

(SPLITFND) 

       

Subcontractor Job 

Posting (SUBPOST) 
       

Subcontractor 

Submittal Register 

(SSR) 

       

SunTrust On-line 
Treasury Manager 

(SunTrust) 

       

Supplier 

Questionnaire 

(Supplier) 

       

SurfControl (SURF)        

Survey Entry and 

Reporting System 

(SERS) 

       

Suspense 

(SUSPEN) 
       

TeamMate 
(TEAMMATE) 

       

Tracker (TRACKER)        

Universal 

Computer Access 

Mgmt System 

(UCAMS) 

       

UT-B External 

Dosimetry Data 

Management 

System 

(EDDMSLMER) 

       

UT-Battelle 
Bioassay Data 

Management 

System 

(BDMSLMER) 

       

UT-Battelle 

Exposure History 
(EHLMER) 

       

Vision 2010 

Reindustrialization 

Information 

System (VRIS) 

       

Waste Acc. Criteria 
Forecasting 

Analysis Cap. Syst 

(WACFACS) 

       

Westcorp Check 

Writing System 
(Westcorp) 

       

Work For Others 

(WFO) 
       

 

5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 
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7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 

 

 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 
Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 
required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

Accruals Management 

(ACCRUALS) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

ACL Data Extraction and 

Analysis (ACL) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Bechtel Procurement 

System (BPS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

BJC WebWhos Employee 

Information (WebWhos) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Capital Work in Progress 

(CWIP) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Commitments 

(COMMITMENTS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Confined Space Module 

(CSM) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Corporate Citizenship 

Database (Grants) 

(CCDB) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Cost Engineering 

Estimating System 

(CEES) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Cyborg Reporting 
Solution (TRS) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

No No, because the system 
is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 
Data Warehouse (DW) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Digital Dialer Fire Alarm 

System (DDFAS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Dosimetry Records 

System (DRS) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Electronic Document 

Management System 

(EDMS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Electronic Invoices (EINV) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

eMWaste (EMWASTE) No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Engineering Design 

Information System 

(EDIS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Environmental 

Restoration Waste 

Generation Forecast 
(ERWGF) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

eTrack (eTrack) No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

ETTP Badge Imaging 

System (EBIS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

No No, because the system 

is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

captured, it is not 

required to be publicly 

posted. 
ETTP Security Access 

Control System (ESACS) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Facility Acceptance 

Testing-Container 

AnalysisTool (FATCAT) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Facility Information 

Management System 

(FIMS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Facility Information 

Tracking System (FITS) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Fee Database (FEE) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

File Review Checklist 

(FRC) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

FIREHOUSE Staff Activity 

and Training 

(FIREHOUSE) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

FitMaster II (FITPLUS) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Fleet Management 

(FLEETMGT) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Flexible Spending 
Accounts (FLEX) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

No No, because the system 
is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

posted. 
Funds Management (FM) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

General Locator 

Information & Non-
Employee System (GLI-

NES Web) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Government Transfers 

(GVT_TRN) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Hazardous Material 

Information System 

(HMIS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Historical Data for Legal 

Organization 
(LEGALHIST) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Human Resources 

Information System 

(HRIS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Human Resources 

Management System 

(HRMS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Human Resources 

System/Payroll System 
(CYBORG) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

I Care - We Care (ICARE) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Industrial Hygiene 

Analytical System (IHAS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

Initial Incident 

Notification (IIN) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Instrument Calibration 

System (ICS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Insurance Eligibility 
(INSELIG) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Integrated Drug Testing 

System (IDTS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Issues/Corrective Actions 

Tracking System (ICATS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Job Posting / Applicant 
Tracking (APPTRAC) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

K25/K27 Surveillance 

Tracking System 

(K25STS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

K-screen Transaction 

Import to Cyborg 

(KTRANS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Large Scale Classification 

Review (LSCR) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Legacy Claims (LCLAIMS) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Lessons Learned System 

(LESSONS) 
No No A PIA was conducted on 

this internal system; 

No No, because the system 

is not a Privacy Act 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

system of records. 

Local Area Network 

Materials Accounting 

System (LANMAS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Magic Service Desk Suite 

(MAGIC-IT) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Maintenance Job Request 
Database (MJRD) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

MARS Reporting (MARS) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Material Safety Data 

System (MSDS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Medgate (Medgate) No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Oak Ridge Environmental 

Information System 

(OREIS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Oracle Financials 

(BJCFIN) 
No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Oracle Financials Isix 

Interfaces (OFII) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Outgoing Transfer 

Vouchers Database 

(OUTVOUCH) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

No No, because the system 

is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

for the public is not 

captured, it is not 

required to be publicly 

posted. 
Payroll Absence and 
Labor System (PALS) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

PCWorks (PCWorks) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Pension Actuarial 

(PENSACTU) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Pool Liquidation (POOLS) No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Positive Pay and Check 

Reconciliation (POSPAY) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Powertool (POWERTOOL) No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Primavera Project Planner 

(P3) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Procedures Tracking 

Database (PROC) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Proforma Document 

Change Management 
(PDCM) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Project Environmental 

Measurements System 

(PEMS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

No No, because the system 

is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

required to be publicly 

posted. 
Project Management Cost 

Processor (PMCP) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Property Information 
System (PRISM) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

PROTRAC Automated Fire 

Data Management 

System (PROTRAC) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Radioactive Airborne 

Contamination Survey 

(RACS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Radiological Work Permit 
(RWP) System (RWP) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Records Inventory 

System (RIS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Regulatory Agreement 

Information Management 

(Rev) (RAIMSLight) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Reindustrialization 
Request for Services 

(RRFS) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Release of Information 

(CICO) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Risk Assessment 

Information System 
(RAIS) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

Root Cause Tree Software 

(TAPROOT) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Server Asset 

Management and Official 

Applications (SAMOA) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Service Centers (SC) No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Split-Funding Database 

(SPLITFND) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Subcontractor Job Posting 

(SUBPOST) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Subcontractor Submittal 
Register (SSR) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

SunTrust On-line 

Treasury Manager 

(SunTrust) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Supplier Questionnaire 

(Supplier) 
No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

SurfControl (SURF) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Survey Entry and 

Reporting System (SERS) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 
for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Suspense (SUSPEN) No No A PIA was conducted on 

this internal system; 

No No, because the system 

is not a Privacy Act 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

system of records. 

TeamMate (TEAMMATE) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Tracker (TRACKER) No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Universal Computer 
Access Mgmt System 

(UCAMS) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

UT-B External Dosimetry 

Data Management 

System (EDDMSLMER) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

UT-Battelle Bioassay Data 

Management System 

(BDMSLMER) 

No No A PIA was conducted on 

this internal system; 

however, since personally 
identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

UT-Battelle Exposure 
History (EHLMER) 

No No A PIA was conducted on 
this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 
posted. 

No No, because the system 
is not a Privacy Act 

system of records. 

Vision 2010 

Reindustrialization 

Information System 

(VRIS) 

No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 
captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Waste Acc. Criteria 

Forecasting Analysis Cap. 
Syst (WACFACS) 

No No A PIA was conducted on 

this internal system; 
however, since personally 

identifiable information 

for the public is not 

captured, it is not 

required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 
system of records. 

Westcorp Check Writing 

System (Westcorp) 
No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

for the public is not 

captured, it is not 
required to be publicly 

posted. 

No No, because the system 

is not a Privacy Act 

system of records. 

Work For Others (WFO) No No A PIA was conducted on 

this internal system; 

however, since personally 

identifiable information 

No No, because the system 

is not a Privacy Act 

system of records. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

for the public is not 

captured, it is not 

required to be publicly 

posted. 
Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 

 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 

an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 

 

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 

 

Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 

 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 

annual EA Assessment. 

BJC Contractor Business and Administrative (CBA) System 

      b. If "no," please explain why? 

 

3. Is this investment identified in a completed and approved 
segment architecture? 

No 

     a. If "yes," provide the six digit code corresponding to the 
agency segment architecture. The segment architecture codes 

are maintained by the agency Chief Architect. For detailed 
guidance regarding segment architecture codes, please refer to 
http://www.egov.gov. 

345-000 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 
Name 

Agency 

Component 
Description 

FEA SRM 

Service 
Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 
Reused Name 

(b) 

Service 

Component 
Reused UPI 

(b) 

Internal or 

External 
Reuse? (c) 

BY Funding 

Percentage (d) 

Computers / 

Automation 

Management 

Supports 

maintenance of 

applications and 

server 
information and 

password 

distribution and 

maintenance 

Back Office 

Services 
Asset / Materials 

Management 
Computers / 

Automation 

Management 

  External 5 

Property / Asset 

Management 
Support the 

identification, 
planning and 

allocation of an 

organization&ap

os;s physical 

capital and 

resources 

Back Office 

Services 
Asset / Materials 

Management 
Property / Asset 

Management 
  External 5 

Data Warehouse Support the 
archiving and 

storage of large 

volumes of data 

Back Office 

Services 
Data 

Management 
Data Warehouse   External 5 

Extraction and 

Transformation 
Supports the 

extraction of 
data from 

Back Office 

Services 
Data 

Management 
Extraction and 

Transformation 
  External 5 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 

Name 

Agency 

Component 

Description 

FEA SRM 

Service 

Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 

Reused Name 
(b) 

Service 

Component 

Reused UPI 
(b) 

Internal or 

External 

Reuse? (c) 

BY Funding 

Percentage (d) 

applications data 

and 

transformation 

to a useful data 
structure for 

reporting and 

query 
Payroll Involve the 

administration 

and 
determination of 

employees&apos

; compensation 

Back Office 

Services 
Financial 

Management 
Payroll   No Reuse 20 

Benefit 

Management 
Support the 

enrollment and 

participation in 
an 

organization&ap

os;s 

compensation 

and benefits 

programs 

Back Office 

Services 
Human 

Resources 
Benefit 

Management 
  Internal 10 

Health and 

Safety 
Support the 

security and 

physical well-

being of an 

organization&ap

os;s employees 

Back Office 

Services 
Human 

Resources 
Health and 

Safety 
  Internal 10 

Personnel 

Administration 
Support the 

matching 

between an 

organization&ap

os;s employees 

and potential 
opportunities as 

well as the 

modification, 

action and 

general upkeep 

of an 
organization&ap

os;s employee-

specific 

information 

Back Office 

Services 
Human 

Resources 
Personnel 

Administration 
  Internal 5 

Recruiting Support the 

identification and 
hiring of 

employees for 

an organization 

Back Office 

Services 
Human 

Resources 
Recruiting   Internal 5 

Retirement 

Management 
Support the 

payment of 

benefits to 
retirees 

Back Office 

Services 
Human 

Resources 
Retirement 

Management 
  External 5 

Time Reporting Support the 

submission, 

approval and 

adjustment of an 

employee&apos;
s hours 

Back Office 

Services 
Human 

Resources 
Time Reporting   Internal 10 

Quality 

Management 
Help determine 

the level that a 

product or 

service satisfies 
certain 

requirements 

Business 

Management 

Services 

Management of 

Processes 
Quality 

Management 
  Internal 5 

Library / Storage Support 
document and 

data 

warehousing and 
archiving 

Digital Asset 

Services 
Document 

Management 
Library / Storage   No Reuse 10 

 

     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 

     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 

provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
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component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 

     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 

external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 

 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 
Data Warehouse Component Framework Data Management Reporting and Analysis  

Time Reporting Component Framework User Presentation / Interface Static Display  

Personnel Administration Component Framework User Presentation / Interface Static Display  

Benefit Management Component Framework User Presentation / Interface Static Display  

Data Warehouse Component Framework User Presentation / Interface Static Display  

Retirement Management Component Framework User Presentation / Interface Static Display  

Property / Asset Management Component Framework User Presentation / Interface Static Display  

Quality Management Component Framework User Presentation / Interface Static Display  

Computers / Automation 
Management 

Component Framework User Presentation / Interface Static Display  

Time Reporting Service Access and Delivery Access Channels Web Browser  

Personnel Administration Service Access and Delivery Access Channels Web Browser  

Benefit Management Service Access and Delivery Access Channels Web Browser  

Data Warehouse Service Access and Delivery Access Channels Web Browser  

Retirement Management Service Access and Delivery Access Channels Web Browser  

Quality Management Service Access and Delivery Access Channels Web Browser  

Computers / Automation 

Management 
Service Access and Delivery Access Channels Web Browser  

Personnel Administration Service Platform and 

Infrastructure 
Database / Storage Database  

Data Warehouse Service Platform and 

Infrastructure 
Database / Storage Database  

Recruiting Service Platform and 

Infrastructure 
Database / Storage Database  

Quality Management Service Platform and 

Infrastructure 
Database / Storage Database  

Personnel Administration Service Platform and 

Infrastructure 
Database / Storage Database  

Recruiting Service Platform and 

Infrastructure 
Database / Storage Database  

Computers / Automation 

Management 
Service Platform and 

Infrastructure 
Database / Storage Database  

Extraction and Transformation Service Platform and 
Infrastructure 

Database / Storage Database  

Payroll Service Platform and 

Infrastructure 
Database / Storage Database  

Time Reporting Service Platform and 

Infrastructure 
Database / Storage Database  

Health and Safety Service Platform and 

Infrastructure 
Database / Storage Database  

Benefit Management Service Platform and 

Infrastructure 
Database / Storage Database  

Data Warehouse Service Platform and 

Infrastructure 
Database / Storage Database  

Retirement Management Service Platform and 

Infrastructure 
Database / Storage Database  

Property / Asset Management Service Platform and 

Infrastructure 
Database / Storage Database  

Extraction and Transformation Service Platform and 
Infrastructure 

Database / Storage Database  

Computers / Automation 

Management 
Service Platform and 

Infrastructure 
Software Engineering Integrated Development 

Environment 
 

Payroll Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Property / Asset Management Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Recruiting Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
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5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 
Quality Management Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Time Reporting Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Health and Safety Service Platform and 
Infrastructure 

Software Engineering Software Configuration 
Management 

 

Personnel Administration Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Benefit Management Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Data Warehouse Service Platform and 
Infrastructure 

Software Engineering Software Configuration 
Management 

 

Retirement Management Service Platform and 

Infrastructure 
Software Engineering Software Configuration 

Management 
 

Extraction and Transformation Service Platform and 
Infrastructure 

Software Engineering Software Configuration 

Management 
 

Computers / Automation 
Management 

Service Platform and 
Infrastructure 

Software Engineering Software Configuration 
Management 

 

Property / Asset Management Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Personnel Administration Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Time Reporting Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

Personnel Administration Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Payroll Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Personnel Administration Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

Quality Management Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Personnel Administration Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Benefit Management Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

Retirement Management Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Property / Asset Management Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Payroll Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

Data Warehouse Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Library / Storage Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Health and Safety Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

Library / Storage Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Time Reporting Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

Data Warehouse Service Platform and 
Infrastructure 

Support Platforms Independent Platform  

 

     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 

FEA SRM Components supported by multiple TRM Service Specifications 

     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or 
applications across the Government (i.e., USA.gov, Pay.Gov, 
etc)? 

No 

      a. If "yes," please describe. 
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 

 

Section A: Risk Management (All Capital Assets) 

Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 

Question 6 in Part I, Section A above. 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

      a. If "yes," what is the date of the plan? 2/7/2008 

      b. Has the Risk Management Plan been significantly 

changed since last year's submission to OMB? 
No 

      c. If "yes," describe any significant changes: 

 

2. If there currently is no plan, will a plan be developed?  

      a. If "yes," what is the planned completion date?  

      b. If "no," what is the strategy for managing the risks? 

 

 

Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was an operational analysis conducted? Yes 

      a. If "yes," provide the date the analysis was completed. 6/2/2008 

      b. If "yes," what were the results? 

For purposes of analysis and application of management control thresholds, the investment lifecycle window is FY 2007 - FY 
2011.  Lifecycle costs are $7.544 million. 
 
Since this investment represents over 100 individual applications, the operational analysis is performed at 2 levels. Cost and 
schedule at the application level are reviewed in weekly meetings with the applications support staff, the Applications Manager, 
and the Chief Information Officer. Cost and performance at the investment level are reviewed during monthly estimate at 
completion (EAC) evaluations. Earned Value Management is integrated into the evaluation process. In addition, meetings are 

held with ETTP functions (e.g., Human Resources, Finance, Payroll, Environment Safety & Health, Project Controls, Waste 
Management) on an as-needed basis to resolve application issues. 
 
FY08 through 5/31/08  

FY08 Work Scheduled = $1.657M 
Work Performed through 5/31/08 = $1.098M 
Percent Complete = 67% 

Actual Cost of Work Performed = $1.098M 
 
From FY 1997 through 2004 numerous upgrades and enhancements were made to these applications to ensure that the 
functions were adequately supported and that the applications achieved maximum return on investment. Through these efforts, 
manual processing by functional staff was significantly reduced. 
 
During FY 2005, ETTP began the implementation of a new information technology (IT) service model in which the number of 
applications support staff decreased significantly, and these individuals moved on site at ETTP. This enabled ETTP to meet FY 

2005 cost reduction targets. Cost reductions continued in FY 2006 and 2007 as the majority of applications were in stay-alive 
mode. Minimal changes are expected to these applications for the duration of the current contract. 
 
 
 

 

      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 

 

2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 
total of planned annual operation and maintenance efforts). 

      a. What costs are included in the reported Cost/Schedule 

Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 
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2.b Comparison of Plan vs. Actual Performance Table 

Planned Actual Variance 

Milestone 

Number 
Description of Milestone 

Completion 
Date 

(mm/dd/yyy
y) 

Total 
Cost($M) 

Completion Date 
(mm/dd/yyyy) 

Total Cost($M) 
Schedule 
(# days) 

Cost($M) 

  1 FY02 Maintenance and 
Production Operations 

9/30/2002 $2.190000 9/30/2002 $2.147000 0 $0.043000 

  2 FY03 Maintenance and 

Production Operations 
9/30/2003 $5.800000 9/30/2003 $5.683000 0 $0.117000 

  3 FY04 Maintenance and 
Development 

9/30/2004 $8.200000 9/30/2004 $7.958000 0 $0.242000 

  4 FY05 Maintenance and 
Production Operations 

9/30/2005 $3.430000 9/30/2005 $3.219000 0 $0.211000 

  5 FY06 Maintenance and 
Development 

9/30/2006 $3.500000 9/30/2006 $3.510000 0 -$0.010000 

  6 FY07 Maintenance and 

Development 
9/30/2007 $1.850000 9/30/2007 $1.771000 0 $0.079000 

  7 FY08 Maintenance and 
Development 

9/30/2008 $1.672000 9/30/2008 $1.655000 0 $0.017000 

  8 FY09 Maintenance and 
Development 

9/30/2009 $1.508000 3/31/2009 $0.749000 183 $0.759000 

  9 FY10 Maintenance and 
Development 

9/30/2010 $1.360000 9/30/2010  0  

  10 FY11 Maintenance and 
Development 

9/30/2011 $1.226000 9/30/2011  0  

  11 FY12 Maintenance and 
Development 

9/30/2012 $1.249000 9/30/2012  0  

  12 FY13 Maintenance and 
Development 

9/30/2013 $1.249000 9/30/2013  0  

Project 
Totals 

 
9/30/2013 $33.234000 9/30/2013 $26.692000 0 $6.542000 

 


